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Project Description 
 
 
NE 2nd Ave 
NE 20th St to NE 36th St 

 
 
 
 
 

Street and Traffic Operational Improvements 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Design Procurement (City of Miami)
Design (Administered by City of Miami)
Construction Procurement (City of Miami)
Construction (Administered by City of Miami)

2004 2005 2006 20082007

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

3 NE 2 AVENUE
NE 20 Street to NE 

36 Street

Street and Traffic 
Operational 

Improvements 300 1,150 2,000 500 2,500 3,950

Project Location 


